


Data Date: 12 September 2008

4/23/2008 1/1/09

6/4/08 - 8/21/08

Construction

Fitness Center

$  107,537

Athletic Facilities
Board Member: 
Marguerite Poindexter LaMotte – District 1
Region: 7

8/22/08
Close-Out

4/23/08
Design/
Planning

School had old, inadequate equipment 
with hardwood floors

Provided and installed 4'x8' whiteboard with 
tray and rubber matting over entire floor 
surface
Replaced ceiling tiles throughout project 
area and repainted interior with school’s 
color and logo



Data Date: 10 September 2008

4/1/2007 1/5/09
11/1/07

6/30/08 - 8/29/08

Construction

SLC Phase 1 - Office Modification

$ 1,249,739

Small Learning Communities
Board Member: Richard Vladovic – District 7
Region: 7

8/30/08
Close-Out

4/1/07
Design/
Planning

Administrative offices were centralized 
lacking interior paint identifying the 
various small learning communities

Installed new furniture and partitions to 
better allocate the spaces
Reconfigured data, phones and power for 
new office layouts
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Data Date: 12 September 2008

5/10/2004 12/25/08
12/1/05

10/30/06 - 8/8/08

Construction

Update Peer Hall and Student Store

$ 2,034,520

Modernizations
Board Member: 
Maguerite Poindexter LaMotte – District 1
Region: 8

8/9/08
Close-Out

5/10/04
Design/
Planning

Open area of the cafeteria was used as 3 
classroom spaces without partitions 
separating each class
Student store was not ADA compliant

Created 3 new classrooms and a faculty 
lounge
Student store is now ADA compliant with a 
service ramp creating easier access
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Career Technical Education Facilities Program (CTEFP) 
 

The Career Technical Education Facilities Program, which is a component of Proposition 
1D, complements other facilities renovation programs with projects currently in construction 
by Existing Facilities.  These projects include Small Learning Communities and Career 
Academies.  Career directed programs provide the environment for the students of the Los 
Angeles Unified School District to learn transferable skills that will promote success in 
future careers.  Career Technical Education is a program of study that involves a multi-year 
sequence of courses which integrate core academic knowledge with technical and 
occupational training.  Students who complete these programs are prepared to enter career 
fields directly, or to continue training via post-secondary education. 

 
Funding for the CTEFP comes from Proposition 1D, a program which provides competitive 
matching grants to California schools which submit proposals containing Board of 
Education (BOE) approved career technical education programs and proposed facility 
upgrades and equipment purchases to support those programs. Proposals must comply with 
the guidelines provided by the California Department of Education (CDE) and achieve a 
threshold score via a rubric established by the CDE.  Matching grants are aligned with 
proposals in the order of high scores until the available CTEFP funding is committed.  
Those proposals with passing scores are forwarded to the Office of Public School 
Construction (OPSC) for evaluation of the proposed facility upgrades.  The proposals of 
successful applicants at this stage are then forwarded to the State Allocation Board for 
ratification, thus securing the allocation of the funding match until the final requirement is 
met, that of submitting Division of State Architect approved designs to the OPSC. 
 
There are challenges associated with complying with the CDE requirements, such as: 
• Designs for the facility upgrades must be approved by the Division of the State Architect 

(DSA) and the approved design documents must be at OPSC within 1 calendar year of 
approval of the proposal itself by the State Allocation Board 

• The District must be able to provide funding not only for the 50% local match, but for 
commitment to the construction contract before the 50% State match can be requested by 
LAUSD 

• Failure to meet the 1 calendar year deadline mean loss of the reservation of State match 
funds, which may then be offered in a subsequent competitive proposal process. 

 
To date there have been 2 rounds of competition for the Prop 1D Career Technical 
Education Facilities Program grants.  
 
The State Allocation Board approved 5 Existing Facilities projects and 3 New Construction 
projects in Round 1 for LAUSD.  March 26, 2009 is the deadline for submittal of each of 
these 8 DSA approved designs to OPSC.  All 8 projects are in Planning/Design Phase, with 
submittal to DSA expected by mid-November, 2008. 
 
There are 33 Existing Facilities projects and 2 New Construction Projects whose proposals 
have been approved by CDE.  These proposals are now pending approval by the OPSC in 
Round 2 of the competition. 
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Existing Facilities
Repair and Modernization Program Status

September 2008

Bond Oversight Committee
ITEM # 7
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Repair and Modernization Program Overview

Data Source 1-September-2008EXISTING FACILITIES

Planning, 
$199.1M, 

4%

Design, 
$573.4M,

 12%

Construction, 
$681.8M, 

14%

Project 
Development, 

$239.1M,
 5%

Contracts, 
$37.3M,

 1%

Complete, 
$3,033.4M, 

64%
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891 Planning
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20,772
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Construction Starts
Fiscal Year 08/09

EXISTING FACILITIES Data Source 1-September-2008
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Programs Impacting Schedule
 Fire Alarms

 ’08/’09 SEP includes 262 projects valued at $212m
 More comprehensive review process implemented to lower 

fire alarm change order rate 
 Of  the 95 FA projects schedule to start in Q1 of the 08/09 

SEP:
 14 projects were pulled into May/June 07/08 ($11.4m)
 8 projects started ($8.5 m)
 73 projects undergoing addition quality review ($37.2m)

 Small Learning Communities
 ’08/’09 SEP includes 30 projects valued at $49m

 6 SLC projects pulled forward into ’07/’08 ($9.6m)

 4 projects scheduled for Q1 ’08/’09 are still pending principal 
approval ($5.0m)

EXISTING FACILITIES
4
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Culinary Art Training Ctr

Maxine Waters Employment Prep Center

Welding/Construction Training Ctr

Automotive Training Ctr
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Maxine Waters Employment Prep Center

Classroom
Automotive 
Training Ctr

Culinary Art Training CtrWood Shop



Questions?
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