






Data Date: 09 April 2009

9/13/2005 8/14/09
1/1/07

7/28/08 - 3/3/09
Construction

Install ADA ramps

$ 585,124

DSA Access Compliance
Board Member: Julie Korentstein – District 6
Region: 2

3/4/09
Close-Out

9/13/05
Design/
Planning

School lacked wheelchair accessibility 
throughout campus

Installed 3 ramps on campus enabling 
wheelchairs to navigate throughout the 
school at ease
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Data Date: 09 April 2009

5/11/2006 7/28/09
6/1/07

12/31/08 - 3/25/09
Construction

Repair and replace fencing

$ 189,277

Sheet Metal/Fencing
Board Member: 
Marguerite Poindexter LaMotte – District 1
Region: 3

3/26/09
Close-Out

5/11/06
Design/
Planning

Fencing surrounding campus and 
playground was rusted and deteriorated 

Installed 16' fence along residential quarters 
with privacy fabric
Replaced two gate openings and installed a 
one new access gate
Installed one double gate in the staff parking 
lot 
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Data Date: 15 April 2009

5/26/2008 8/27/09
11/1/08

12/16/08 - 3/31/09
Construction

Upgrade Asian Pacific clinic

$ 1,203,855

New Building
Board Member: Yolie Flores Aguilar – District 5
Region: 4

4/8/09
Close-Out

5/26/08
Design/
Planning

Facility was housed in an existing 40+ year 
old classroom bungalow with limited 
enhancement for the clinic 

Installed a new DSA approved portable 
which adheres to fire authority requirements 
and meets ADA path of travel standards
The facility has 3 exam rooms, 1 lab and 
conference room, 2 restrooms and 1 waiting 
room
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Data Date: 20 April 2009

8/16/2005 7/31/09
1/1/07

4/10/08 - 3/27/09
Construction

Replace multizone units

$ 785,948

HVAC
Board Member: Monica Garcia – District 2
Region: 5

3/28/09
Close-Out

8/16/05
Design/
Planning

HVAC units were old and were inoperable

Installed two multi ton rooftop HVAC units
Proper heating and cooling was made 
available to 6 classrooms, cafeteria and 
dining area
State of the art electronic controls installed 
to replace inoperable vacuum control 
system
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Data Date: 16 April 2009

2/27/2008 7/15/09
9/1/07

8/15/08 - 3/17/09
Construction

Replace and install HVAC units

$ 728,500

HVAC
Board Member: Yolie Flores Aguilar – District 5
Region: 6

3/18/09
Close-Out

2/27/08
Design/
Planning

HVAC units were old and did not operate 
efficiently

Removed 4 inefficient wall furnaces
Installed high efficiency HVAC units which 
utilize the existing natural gas supply lines to 
maintain efficiency and reliability of the 
system throughout campus
Installed sound attenuating plenums to 
reduce the amount of noise
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5/6/2004 7/22/09
12/25/06

6/27/08 - 3/10/09
Construction

Install synthetic track

Granite track was decomposed, lacked 
accurate lane lines, pole vault and triple 
jump runways were gravel in the grass

Installed new official 8 lane 400 meter 
synthetic track with appropriate striping
Installed 1 triple jump sand pit and runway, 
1 pole vault box and runway with expanded 
high jump area all covered with synthetic turf 
material

Athletic Facilities
Board Member: Richard Vladovic – District 7
Region: 7

3/11/09
Close-Out

5/6/04
Design/
Planning

Data Date: 16 April 2009

$ 399,476
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Data Date: 16 April 2009

9/9/2004 6/6/09
3/1/06

11/27/06 - 3/6/09
Construction

Update Fire Alarm System

$ 2,853,088

DSA Fire Alarm
Board Member: Richard Vladovic – District 7
Region: 8

3/9/09
Close-Out

9/9/04
Design/
Planning

Fire Alarm System was not 100% 
fully automatic with heat or smoke 
detection

New Fire Alarm System is 100% fully 
automated with heat and smoke 
detection
24 hour monitoring service tasked to 
dispatch fire department in case of fire
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