
Data Date: 10 October 2008

1/20/2004 1/3/09
10/1/05

3/6/07 - 9/5/08
Construction

Update Fire Alarm System

$ 1,064,304

DSA Fire Alarm
Board Member: Marlene Canter – District 4
Region: 1

9/5/08
Close-Out

1/20/04
Design/
Planning

Fire Alarm System was not 100% fully 
automatic with heat or smoke detection

New Fire Alarm System is 100% fully 
automated with heat and smoke detection
24 hour monitoring service tasked to 
dispatch fire department in case of fire



Data Date: 27 October 2008

5/22/2006 1/29/09
4/1/07

4/28/08 - 9/24/08
Construction

$  262,419

9/25/08
Close-Out

5/22/06
Design/
Planning

Installed an up to date playground structure 
with new synthetic turf creating a safer 
environment for students and staff to 
interact and play

Replace Playground Equipment and MatsModernizations
Board Member: Marlene Canter – District 4
Region: 3

The existing matting was old and torn with 
large holes creating a safety hazard for 
students
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Data Date: 13 October 2008

7/23/2004 2/10/09
1/1/06

Replace HVAC unitsHVAC
Board Member: Monica Garcia – District 2
Region: 4

$ 1,765,928

Old chiller units were old and ineffective
HVAC temperature was not consistent on 
a daily basis creating an uncomfortable 
room temperature

New chiller units installed have an updated 
HVAC control system creating a more 
efficient system for staff to regulate room 
temperature generating a better learning 
environment for students

9/12/08
Close-Out

7/23/04
Design/
Planning

2/11/08 - 9/11/08
Construction
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Data Date: 13 October 2008

2/28/2006 1/22/09
3/1/07

Replace fence and gatesSheet Metal/Fencing
Board Member: Richard Vladovic – District 7
Region: 5

$ 645,238

30 year old fencing was old, rusted and 
deteriorated

Removed and installed 1,827 linear feet of 
wrought iron and chain link security fence 
surrounding the perimeter of the campus
Provided ADA compliant gates

9/25/08
Close-Out

2/28/06
Design/
Planning

6/5/07 - 9/24/08
Construction
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Data Date: 13 October 2008

3/14/2008 11/29/08

3/28/08 - 9/5/08
Construction

Upgrade Cafeteria

$  669,959

Food Service Modernization 
Board Member: Yolie Flores Aguilar – District 5
Region: 6

9/8/08
Close-Out

3/14/08
Design/
Planning

Cafeteria had a traditional serving system 
that lacked expediency when serving the 
amount of students in the time allotted

Purchased and installed food cases which  
improved the presentation of the cafeteria’s 
lunch items
Installed monitor’s and digital menu boards 
featuring choices, nutritional facts and 
enabled quicker service to students
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Data Date: 13 October 2008

3/14/2008 11/29/08

3/28/08 - 9/20/08
Construction

Upgrade Cafeteria

$  650,241

Food Service Modernization 
Board Member: Richard Vladovic – District 7
Region: 7

9/22/08
Close-Out

3/14/08
Design/
Planning

Cafeteria had a traditional serving system 
that lacked expediency when serving the 
amount of students in the time allotted

Purchased and installed food cases which  
improved the presentation of the cafeteria’s 
lunch items
Installed monitor’s and digital menu boards 
featuring choices, nutritional facts and 
enabled quicker service to students
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Data Date: 13 October 2008

3/14/2008 11/29/08

3/28/08 - 9/20/08
Construction

Upgrade Cafeteria

$  582,453

Food Service Modernization 
Board Member: Richard Vladovic – District 7
Region: 8

9/22/08
Close-Out

3/14/08
Design/
Planning

Cafeteria had a traditional serving system 
that lacked expediency when serving the 
amount of students in the time allotted

Purchased and installed food cases which  
improved the presentation of the cafeteria’s 
lunch items
Installed monitor’s and digital menu boards 
featuring choices, nutritional facts and 
enabled quicker service to students
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